COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 19/ 2021

ESTI MATE SUMVARY 09: 13: 03
CONTI D: C21291 ESTI MATE NO 0004 FINL SPEC YR: 2005
PCN: 21291-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 87.0 DAYS TIME ALLON 10/23/202 FI XED COVPLETI ON DAl
SH 131 OAK CREEK CANYON PERCENT TI ME: 97.75 ORIG TIME ALLOW 10/ 16/202 FI XED COVPLETI ON DAl
PRQIECT NO STR131A- 038
SH 131 OAK CREEK CANYON
NAVE OF ROAD:
PRQIECT COUNTI ES: ROUTT
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 04/ 19/ 2021 DATE TI ME STARTED 07/27/2020
556 Struthers Avenue DATE LET 01/ 16/ 2020 DATE WORK BEGAN 07/ 27/ 2020
DATE AWARDED 02/ 14/ 2020 DATE TI ME SToPpeDp 10/21/2020
DATE CONTRACT EXECUTED 03/03/2020 DATE ACCEPTED 10/ 21/ 2020
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 07/27/2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 166, 858. 36 PARTI Cl PATI NG $ 1, 166, 858. 36 $ 12, 564. 85
AWARD PRQJECT AMT: $ 1,359,498.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1, 166, 858. 36 12,564. 85
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 166, 858. 36 12, 564. 85
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0. 00 20, 392. 47
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1, 166, 858. 36 32, 957.32
L1 QUI DATED DANAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1, 166, 858. 36 32,957.32
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 32,957.32

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C21291 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 21291-BID ESTI MATE RUN 04/ 19/ 2021
PRQIECT STR131A- 038 ESTI MATE NO 0004 09:13: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD THI' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200  ROADWAY
0005 202- 00090 *Renmpval of Delineator 85. 000 85. 000
EACH 0. 000 0. 00
5. 00000 85. 000 425. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 792. 000 792. 000
SY 0. 000 0. 00
18. 00000 792. 000 14, 256. 00
0015 202-00250 *Renoval of Pavenent Marking 33, 259. 000 33, 259. 000
SF 0. 000 0. 00
0. 65000 33, 259. 000 21, 618. 35
0020 202-01130 *Renoval of Guardrail Type 3 4,965. 000 4, 965. 000
LF 0. 000 0. 00
3.30000 4, 965. 000 16, 384. 50
0025 202-01300 *Renoval of End Anchorage 12. 000 12. 000
EACH 0. 000 0. 00
330. 00000 12. 000 3, 960. 00
0030 203-01582  Truck (Dump) (Deleted by 105-03) 0. 000 0. 000
HOUR 0. 000 0. 00
123. 00000 0. 000 0.00
0035 203-01597  *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
260. 00000 0. 000 0. 00
0040 203-02330 Laborer (Deleted by 105-03) 0. 000 0. 000
HOUR 0. 000 0. 00
38. 50000 0. 000 0.00
0045 208-00002 *Erosion Log Type 1 (12 Inch) (Del eted by 105-03) 0. 000 0. 000
LF 0. 000 0. 00
4. 75000 0. 000 0. 00
0050 208-00035 *Aggregate Bag (Del eted by 105-03) 0. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00
0055 208-00103 Renoval and Disposal of Sedinent (Labor) (Deleted by 0. 000 0. 000
105- 03
) HOUR 0. 000 0. 00
38. 50000 0. 000 0. 00



CONTI D: C21291 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21291-BID ESTI MATE RUN 04/ 19/ 2021
PRQJECT: STR131A- 038 ESTI MATE NO. 0004 09: 13: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00105 Renoval and Disposal of Sediment (Equipnent) (Deleted 0. 000 0. 000
by 105- 03)
HOUR 0. 000 0. 00
82.30000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi ment Renoval ) (Del eted by 105-03) 0. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0070 208-00107 Renoval of Trash (Del eted by 105-03) 0. 000 0. 000
HOUR 0. 000 0. 00
83. 90000 0. 000 0. 00
0075 212-00006 *Seeding (Native) (Deleted by 105-03) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 510. 00000 0. 000 0. 00
0080 212-00032 *Soi | Conditioning (Deleted by 105-03) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0085 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 0. 000 0. 000
Class (Del eted by 105-03)
5% 0. 000 0. 00
3. 55000 0. 000 0. 00
0090 304-06000  Aggregate Base Course (Cl ass 6) 758. 520 758. 520
TON 0. 000 0.00
53. 00000 758. 520 40, 201. 56
0095 403-00720 Hot M x Asphalt (Patching) (Asphalt) (Deleted by 0. 000 0. 000
105-03
) TON 0. 000 0. 00
207. 00000 0. 000 0. 00
0100 403-34701 Hot M x Asphalt (Grading SX) (75) 5,171. 640 5,171. 640
TON 0. 000 0.00
76. 80000 5,171. 640 397, 181. 95
0105 411-03355 Asphalt Cenent Performance G ade (PG 58-34) 271. 640 271. 640
TON 0. 000 0. 00
625. 00000 271. 640 169, 775. 00
0110 411-10255 Emul sified Asphalt (Sl ow Setting) 1, 813. 000 1, 813. 000
GAL 0. 000 0.00

3. 00000 1, 813. 000 5, 439. 00



CONTI D: C21291 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21291-BID ESTI MATE RUN 04/ 19/ 2021
PRQJECT: STR131A- 038 ESTI MATE NO. 0004 09: 13: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 4,963. 000 4, 963. 000
LF 0. 000 0. 00
21. 00000 4,963. 000 104, 223. 00
0120 606- 02005 *End Anchorage (Fl ared) 12. 000 12. 000
EACH 0. 000 0. 00
3, 000. 00000 12. 000 36, 000. 00
0125 612-00001  *Delineator (Type I) 215. 000 215. 000
EACH 0. 000 0. 00
20. 00000 215. 000 4, 300. 00
0130 612-00003 *Del i neator (Type II1) 28. 000 28. 000
EACH 0. 000 0. 00
24. 00000 28. 000 672.00
0135 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0140 626- 00000 *Mbbi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
146, 690. 00000 1. 000 146, 690. 00
0145 626-01113  *Public Information Managenent (Tier I11) 232. 000 232. 000
DAY 0. 000 0. 00
60. 00000 232.000 13, 920. 00
0150 627-00008 *Modi fi ed Epoxy Pavenent Marking 379. 000 379. 000
GAL 0. 000 0. 00
86. 50000 379. 000 32,783.50
0155 627-00013 *Paverent Marking Paint (H gh Build) 313. 000 313. 000
GAL 0. 000 0. 00
55. 50000 313. 000 17,371.50
0160 630-00000 *Fl aggi ng 696. 000 696. 000
HOUR 0. 000 0. 00
27. 00000 696. 000 18, 792. 00
0165 630-00007 *Traffic Control Inspection 50. 000 50. 000
DAY 0. 000 0. 00

350. 00000 50. 000 17, 500. 00



CONTI D: C21291 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21291-BID ESTI MATE RUN 04/ 19/ 2021
PRQJECT: STR131A- 038 ESTI MATE NO. 0004 09: 13: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00012 *Traffic Control Management 35. 000 35. 000
DAY 0. 000 0. 00
985. 00000 35. 000 34, 475. 00
0175 630-80001 *Fl ashi ng Beacon (Portable) (Deleted by 105-03) 0. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0180 630-80341  *Construction Traffic Sign (Panel Size A) 15. 000 15. 000
EACH 0. 000 0. 00
40. 00000 15. 000 600. 00
0185 630-80342  *Construction Traffic Sign (Panel Size B) 57.000 57.000
EACH 0. 000 0. 00
40. 00000 57.000 2,280.00
0190 630-80343 *Construction Traffic Sign (Panel Size O 9. 000 9. 000
EACH 0. 000 0. 00
40. 00000 9. 000 360. 00
0195 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0200 630-80360  *Drum Channel i zi ng Device 10. 000 10. 000
EACH 0. 000 0. 00
30. 00000 10. 000 300. 00
0205 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
(Del eted by 105-03) G 0. 000 0. 00
30. 00000 0. 000 0.00
0210 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
(Del eted by 105-03) EACH 0. 000 0.00
30. 00000 0. 000 0. 00
0215 630-80367 *Portable Traffic Speed Monitor (Deleted by 105-03) 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0220 630-80380 *Traffic Cone 215. 000 215. 000
EACH 0. 000 0. 00

5. 00000 215. 000 1, 075. 00



CONTI D: C21291 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21291-BID ESTI MATE RUN 04/ 19/ 2021
PRQJECT: STR131A- 038 ESTI MATE NO. 0004 09: 13: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80430 *Runbl e Strip (Portable) (Deleted by 105-03) 0. 000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0230 630-80511 *Mobi | e Pavenment Marking Zone 1. 000 1.000
LS 0. 000 0. 00
2, 500. 00000 1. 000 2, 500. 00
0235 630-85011 *| npact Attenuator (Tenporary) (Deleted by 105-03) 0. 000 0. 000
DAY 0. 000 0. 00
25. 00000 0. 000 0. 00
0240 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70012 F/ A Asphalt Pavenent Incentive 9, 758. 650 9, 768. 650
FA -10. 000 -10. 00
1. 00000 9, 758. 650 9, 758. 65
0250 700-70016 F/ A Fuel Cost Adjustnment (Deleted by 105-03) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70019 F/ A Asphalt Cenent Cost Adjustment -4,768.500 -4,768.500
FA 0. 000 0. 00
1. 00000 -4,768. 500 -4,768.50
0260 700- 70034 F/ A Project First Program 1, 950. 000 1, 950. 000
FA 0. 000 0. 00
1. 00000 1, 950. 000 1, 950. 00
0280 900- 00006 Added Item (Dol lar)/ Wrking Time Violation -2, 250. 000 -2, 250. 000
DOL 0. 000 0. 00
1. 00000 -2, 250. 000 -2,250.00
0285 900-00014  Added Item (Lunp Sun)/ Renobilization for Paving Crew 1. 000 0. 000
LS 1. 000 12,594. 85

12, 594. 85000 1. 000 12,594. 85



CONTI D:

CAT NO0200

0290 900- 00006

CAT NO0400

0265 620-00002

0270 620-00012

0275 620- 00020

C21291
21291-BID
STR131A- 038
| TEM
DESCRI PTI ON
ROADWAY

Added Item (Dol lar)/ Price Reduction - Overweight
CO # 005

Trucks

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Office (Cass 2)

*Fi el d Laboratory (Cl ass 2)

*Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 04/ 19/ 2021

ESTI MATE NG 0004 09: 13: 03
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
-20. 000 0. 000
DOL -20. 000 -20. 00
1. 00000 -20. 000 -20. 00
CAT 0200  CURRENT AMT $ 1,136,348.36$%  12,564.85$ 1, 136, 348. 36
1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
11, 380. 00000 1. 000 11, 380. 00
1. 000 1. 000
EACH 0. 000 0. 00
4,130. 00000 1. 000 4,130. 00
CAT 0400  CURRENT AMT $ 30, 510.00$ 0.00$  30,510.00

PROQIECT TOTAL

CURRENT AMI $ 1, 166, 858.36 $

12,564.85$% 1, 166, 858. 36



